

I/T PROJECT OVERSIGHT COMMITTEE MONTHLY MEETING AGENDA

September 1, 2005

- 1:30 Call to order
- 1:30 - 1:40 Review of minutes and Action Items from the August 4th meeting
- 1:45 - 2:15 Review and discussion of the NDE Big Horn project IPR and Deliverables schedule for Phase 2 with Shawn Franklin, project manager and Paul LaMarca
- 2:15 - 3:00 Presentation of the Department of Agriculture Weights & Measures Licensing & Payment project with project sponsor, Steve Grabski and project manager Barbara Middleton
- 3:00 - 3:45 Presentation of the PUCN Electronic Filings and Records Management project with project sponsor, Crystal Jackson and project manager Rupert White
- 3:45 - 4:00 Review of the IT Project Manager Qualification process
- 4:00 - 4:40 Review of September project reports:
- SOS State Statewide Voter Registration System (SVRS) Project IPR and Deliverables schedule
 - Taxation UTS project IPR, Deliverables schedule, and QA report
 - Real Estate Licensing closeout report
 - DETR Contributions Redesign IPR
 - DoIT Microwave project IPRs
 - Wildlife Licensing CSPEC, Deliverables schedule and vendor status
 - MHDS AIMS to Avatar replacement Phase 3 IPR

4:40 - 4:45 Upcoming projects for October meeting:

Project Delivery Framework

4:45 Adjourn

NOTE:

Next meeting: 10/6/05 at the
Executive Board room in the State Library