

**I/T PROJECT OVERSIGHT COMMITTEE
MONTHLY MEETING
AGENDA**

June 1st, 2006

State Library - Executive Board Room

1:30 Call to order

1:30 - 1:40 Review of minutes and Action Items from the May 5th meeting

1:45 - 2:15 Status update on the Data Backup and Recovery Site project by the
DoIT project manager, Todd DeVito

2:15 - 2:45 Status update on the Statewide Voter Registration system (SVRS)
project by the SOS project manager, Rajinder Rai-Nielsen

2:45 - 4:15 Review of June project reports:

NDE Big Horn project IPR for Phase 2

Welfare Child Care project

NDOC Offender Tracking system

Agriculture Measurement Standards License & Payment project (MSLP)

PUCN Electronic Filings and Records Management project (EFRM)

Taxation UTS project - Phases 2 & 3

DoIT Microwave project Phases 3 and 4

Wildlife Licensing CSPEC, Deliverables schedule and vendor status

MHDS AIMS to Avatar replacement Phase 3

DCFS AIMS to Avatar replacement Phase 3

4:15 Adjourn

NOTE:

Next meeting: 7/6/06 at the
State Library - Executive Board Room