

**I/T PROJECT OVERSIGHT COMMITTEE
MONTHLY MEETING
AGENDA**

March 2, 2006

1:30 Call to order

1:30 - 1:40 Review of minutes and Action Items from the February 2nd meeting

1:45 - 2:30 Status update on the Statewide Voter Registration system (SVRS)
 project by the SOS project manager, Rajinder Rai-Nielsen

2:30 - 2:45 Review of the Standard for the IT Project Delivery Framework

2:45 - 4:00 Review of March project reports:

 Welfare Child Care project

 DoIT Disaster Recovery project

 NDOC Offender Tracking system

 Agriculture Measurement Standards License & Payment project (MSLP)

 PUCN Electronic Filings and Records Management project (EFRM)

 NDE Big Horn project IPR for Phase 2

 Taxation UTS project - Phase 2 & 3

 DoIT Microwave project Phase 2A and 3

 Wildlife Licensing CSPEC, Deliverables schedule and vendor status

 MHDS AIMS to Avatar replacement Phase 3

 DCFS AIMS to Avatar replacement Phase 3

DETR Closeout report for the Contribution Redesign project

4:00 Adjourn

NOTE:

Next meeting: 4/6/06 at the
Executive Board room in the State Library